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1.0 Background 

The Tri-Rail Coast Link (TRCL) f/k/a the 
South Florida East Coast Corridor 
(SFECC) Study has analyzed options for 
reintroducing passenger rail service 
through 28 densely-populated coastal 
municipalities along an 85-mile stretch of 
the Florida East Coast (FEC) Railway 
corridor in eastern Miami-Dade, Broward 
and Palm Beach Counties. At the same 
time, the Study is seeking to enhance 
mobility and freight capacity. It is being 
managed by the Florida Department of 
Transportation (FDOT), District 4, with 
participation by FDOT District 6 
regarding Miami-Dade County matters. 
Other study partners are the South 
Florida Regional Transportation 
Authority (SFRTA); Miami-Dade, 
Broward and Palm Beach Metropolitan 
Planning Organizations (MPOs); 
Southeast Florida Transportation Council 
(SEFTC); Miami-Dade Transit (MDT); 
Broward County Transit (BCT); Palm 
Tran;  South Florida Regional Planning 
Council (SFRPC); and Treasure Coast 
Regional Planning Council (TCRPC).  
 
Phase 1 began in Fall 2005 and was 
completed in Spring 2007. During that 
time a Freight Assessment and 
Conceptual Definition of Alternatives 
were completed. Phase 2 of the Study 
began in Spring 2008 and was completed 
in Fall 2010 with a proposed System 
Master Plan for Regional Rail. Station 
locations were refined, with general 
locations narrowed from 92 to 52. The 
Palm Beach and Broward MPOs 
supported the Regional Rail Alternative 
and the Miami-Dade MPO requested 
clarification and further detail on various 
study components such as railroad 
corridor access costs. 
 

Public involvement and outreach has been 
an extremely important component of the 
Study from the start. Major efforts were 
made to ensure that stakeholders along 
the 85-mile corridor were kept informed 
and had a chance to express their 
opinions. During Phase 1 there were over 
230 public meetings, including public 
workshops and public hearings, as well as 
meetings with municipal officials and 
various stakeholder groups. During Phase 
2 there were 34 public meetings/ 
workshops, eight public hearings and over 
100 meetings with municipal officials and 
local community and business leaders.   
 
Phase 3 began in Fall 2010 and followed 
several critical paths:  
• Refinement of the System Master Plan  
• Travel Demand forecasting (in 

coordination with the Federal Transit 
Administration (FTA)) 

• Freight and Passenger Operations 
Simulation  

• Refinement of the number of potential 
station locations based on potential 
ridership, transit-oriented land uses 
(existing and future), station spacing, 
traffic and highway access, 
environmental impacts and 
community preference. 

• Coordination with the proposed All 
Aboard Florida (AFF) passenger 
service on the FEC Railway. 

 
This alternatives refinement and 
screening process was conducted with 
significant input from stakeholders within 
the study area.   During Phase 3 of the 
Tri-Rail Coastal Link Study, there were 
more than 300 meetings or briefings 
within Palm Beach, Broward and Miami-
Dade Counties (see Tables 1 and 2, which 
list the Phase 3 meetings). 
 
Phase 3 of the study required some 
additional outreach to elected officials, 
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civic and business groups and individuals. 
Most of these stakeholders are very aware 
of the need for premium transit service in 
the Southeast Florida region because they 
experience roadway congestion on a daily 
basis. Many participated in public 
involvement activities during Phases 1 
and 2, gaining awareness of the project’s 
possibilities and expressing positive 
interest. With a regional population still 
growing and approaching six million, the 
dynamic Public Involvement Program 
(PIP) will continue to explore ways of 
expanding the study’s reach to its wide 
array of stakeholders and opinion leaders. 
Efforts to provide information, maintain 
two-way communication and build 
support will be ongoing. 

    
2.0 Goals of the Public 

Involvement Program 

The goals of the PIP for Phase 3 of the 
Tri-Rail Coastal Link Study were to: 
• Provide updates to state, county and 

municipal officials and maintain lines 
of communication; 

• Brief newly elected public officials who 
were voted into office in Fall 2012 and 
thereafter; 

• Provide updates to MPO members 
along with the FDOT project manager 
and members of the study team;  

• Utilize the project website to bring in 
new participants and engage more of 
the public; and 

• Prepare to meet the requirements of 
FDOT’s Project Development and 
Environment (PD&E) Manual and 
Efficient Transportation Decision 
Making (ETDM) Process. 

 

3.0 Public Involvement 

Program Approach 

There has been continuity in the PIP for 
the Study because the three firms that 

facilitated the program in Phase 2 
continued on the project during Phase 3: 
Communikatz, Clear Light 
Communications and Charesse Chester & 
Associates. Adams Consulting Group was 
also brought on board during Phase 3. 
 
Communikatz has been the lead 
subconsultant firm for the public 
involvement effort; the firm directed all 
public involvement activities and was 
responsible for coordinating meetings and 
producing materials. Communikatz was 
responsible for activities in Miami-Dade 
County with support from Charesse 
Chester & Associates, and in Broward 
County with some support from Adams 
Consulting Group. Clear Light 
Communications was responsible for 
activities in Palm Beach County. 
 

4.0 Databases 

Several sets of data have been compiled in 
order to gain maximum stakeholder 
awareness and participation.  These 
databases will continue to be valuable 
tools for use during the Project 
Development phase. 

 
4.1 Public Meeting Venues 

A database of possible venues for large 
and small meetings along the 85-mile 
FEC Corridor was compiled during Phase 
2. Locations are near the corridor and, 
wherever possible, accessible by transit. 
Communikatz distributed the template to 
the other public involvement 
subconsultants to confirm and update the 
current information and add facilities, if 
available, including: 

• Name of Facility 
• Address 
• Contact Person  
• Phone/Fax/E-mail Information 
• Cost  
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• Directions/Link to Online Map
• American with Disabilities Act (ADA) 

compliance 
• Parking Availability 
• Seating and Display Capacity  
• Availability of Audio/Visual 

Equipment and Extension Cord  
• Availability of Tables and Chairs  
• Outside Signage  
• Security  

 

4.2 Contact List/Audiences 

The project contact list is a dynamic 
record which is constantly expanded and 
updated. The list of agency contacts is 
regularly updated, as is information for 
federal, state and local officials in the 
three counties. The database includes E-
mail addresses to facilitate Evite blasts 
and distribution of E-newsletters. Data 
was also updated for key project 
stakeholders, including the MPOs for 
each of the three counties and their 
respective advisory committees, as well as 
the SFRTA, SFRPC and TCRPC.   

 
In previous project phases, tax rolls and 
lists of occupational licenses within five 
miles of the FEC Railway corridor were 
obtained from each of the three counties. 
Then hundreds of thousands of invitation 
postcards were printed and mailed to 
property owners and business operators.  
 

5.0 Outreach Activities 

 

5.1 Public and Elected Officials 

5.1.1 MPO Board Presentations and 
Member Briefings 

The governing boards of the three MPOs 
were very interested in the progress of the 
Study and asked for updates during 
Phase 3. Those presentations covered the 
study process including FTA decision 

points, approximate timeline, maps of 
proposed service, funding framework and 
capital options, project phasing and next 
steps. Later presentations included 
information on the potential Build 
Alternatives, potential initial operating 
segments and refinement of station 
locations. Questions were most often 
asked regarding the timeline, Build 
Alternatives, costs, and possible funding 
sources.  
 
There was another round of briefings for 
key board members of the three MPOs, 
primarily chairpersons and members 
whose districts included the FEC rail 
corridor. These briefings took place prior 
to the final Phase 3 presentations to the 
three MPO boards describing the status of 
the planning study, its refined service 
plan and anticipated project benefits and 
costs. In December 2013 the project team 
sought and received concurrence from the 
three MPO Boards, SFRPC, TCRPC, 
SEFTC and SFRTA for FDOT to 
commence a two-year Project 
Development phase under FTA 
guidelines. During the Project 
Development phase, the Locally Preferred 
Alternative (LPA) will be defined and 
proposed for inclusion in each MPO’s 
Long Range Transportation Plan (LRTP). 
A financial plan will also be developed in 
cooperation with local governments and 
stakeholders. 
 
Communikatz scheduled and facilitated 
those presentations and briefings in 
Miami-Dade County with some support 
from Charesse Chester & Associates, and 
those in Broward County with some 
support from Adams Consulting Group. 
Clear Light Communications scheduled 
and facilitated the briefings and 
presentations in Palm Beach County. At 
each briefing, a sign-in sheet was 
circulated and meeting notes were 
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drafted, distributed for review and edited, 
then entered into the ProjectWise 
document repository and incorporated 
into the project summary. 

    
5.1.2 Station Planning Meetings 

Station planning meetings were a major 
focus of the study team during Phase 3. 
Generally, there was an initial meeting 
with staff of each municipality along the 
FEC Railway corridor in the study area. 
Maps of possible station sites were 
presented and discussion was held 
concerning best options, taking into 
consideration land use and development 
potential, among other factors. Then there 
were follow-up meetings at which station 
area refinements were reviewed. In some 
cases the study team returned a third 
time to further discuss issues specific to 
the municipality. There were 15 station 
planning meetings in Miami-Dade 
County, 23 in Broward County and 28 in 
Palm Beach County. At each meeting, a 
sign-in sheet was circulated and meeting 
notes were drafted, distributed for review 
and edited, then entered into ProjectWise 
and incorporated into the project 
summary. 
    
5.1.3 Community Redevelopment 

Agencies 

There was a special briefing for staff of 
the Omni/Overtown/Park West      
Community Redevelopment Agency (CRA) 
in Miami. Staff of the CRAs in Broward 
County were invited to station planning 
meetings and attended 12 of them. Staff 
of the CRAs in Palm Beach County were 
also invited to station planning meetings 
and attended 26.     

    
5.1.4 Other Public Agencies 

During Phase 3 there was a great deal of 
coordination with other public agencies 
including, among others: 

• FTA 
• SEFTC 
• Florida Statewide Passenger Rail 

Commission 
• Flagler Development, FEC Industries 

(FECI)/All Aboard Florida (AAF) – 
regular, bi-weekly teleconferences 
since December 2013 

• FEC Railway (FECR) – regular 
teleconferences in 2011/2012 

• Fort Lauderdale/Hollywood 
International Airport (FLL) 

• Southeast Florida Transportation 
Council Passenger Rail Evaluation 
Team 

• Greater Miami Chamber of Commerce 
Transportation and Infrastructure 
Committee 

 

5.2 Business Groups 

Southeast Florida business organizations 
are important stakeholders in the Tri-Rail 
Coastal Link Study. They see future 
business opportunities that will result 
from passenger service on the FEC 
Railway corridor.  
 
At various forums throughout the tri-
county region, business leaders have said 
increasingly congested north-south 
arteries restrict their ability to operate 
efficiently and grow their businesses. 
They seek resolution of mobility issues 
which hamper delivery of goods and 
services and make it difficult for 
customers and patrons to reach their 
places of business. Tourism industry 
leaders have drawn similar conclusions.  
 
Private sector developers expressed great 
interest at a forum jointly presented by 
SFRTA and the Urban Land Institute 
(ULI) in April 2013. There were also 
individual meetings with developers in 
Miami-Dade and Broward Counties to 
spark interest in having them build and 
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potentially help to maintain stations 
adjacent to their properties. 
 
A Tri-Rail Coastal Link Study 
presentation was made at the Miami 
Downtown Development Authority, the 
Greater Miami Chamber of Commerce 
Transportation and Infrastructure 
Committee, and for the Miami-Dade 
County Citizens Independent 
Transportation Trust Summit.  

 
Tables 1 and 2 list all of the meetings held 
during Phase 3. A copy of the 
memorandum of understanding (MOU), 
signed resolutions, and letters of support 

that have been received during Phase 3 
are included as attachments to this Public 
Involvement Program Report. 
 
The project team will host additional 
public meetings at the onset of Project 
Development to review the project 
background and alternatives screening 
process conducted during early National 
Environmental Policy Act (NEPA) scoping 
activities. These public meetings will 
provide an opportunity for input into the 
project’s purpose and need, and goals and 
objectives as well as the alternatives to be 
analyzed during Project Development. 

    

Table 1:  Phase 3 Meetings and Presentations as of October 31, 2013 

INTERAGENCYINTERAGENCYINTERAGENCYINTERAGENCY    

Federal Transit Agency (3) Federal Transit Agency Teleconference (1) 
Flagler development/ All Aboard Florida (3) FEC Railway (1) 
South Florida Regional Transportation 
Authority (SFRTA) Governing Board (5) 

Public Involvement/ Outreach Sub-
Committee Meeting (6) 

SFRTA Workshop (3) SFRTA Staff (17) 
Fort Lauderdale Hollywood International 
Airport (3) 

Project Steering Committee (13) 

Florida Statewide Passenger Rail Commission 
(2) 

Technical Subcommittee (7) 

Financial Subcommittee (10) FDOT Workshops (1) 
SFRTA Planning Technical Advisory 
Committee (PTAC) (2) 

 

TotalTotalTotalTotal    77777777    

REGIONALREGIONALREGIONALREGIONAL 

Southeast Florida Transportation Council 
(SEFTC) (8) 

SEFTC Regional Technical Advisory 
Committee (14) 

Treasure Coast Regional Planning Council (4) South Florida Regional Planning Council (11) 
Regional Transportation Technical Advisory 
Committee (RTTAC) (5) 

SEFTC Passenger Rail Evaluation (2) 

TotalTotalTotalTotal    44444444    

MIAMIMIAMIMIAMIMIAMI----DADE COUNTYDADE COUNTYDADE COUNTYDADE COUNTY 

Elected OfficialsElected OfficialsElected OfficialsElected Officials    

Florida Senator Oscar Braynon (1) 
Miami Mayor Tomas Regalado, City 
Manager Johnny Martinez & Assistant 
Manager Alice Bravo (1) 

Miami Commissioner Michelle Spence-Jones, 
Chief of Staff Cornelius Shiver (1) 

North Miami Beach Mayor George Vallejo & 
manager Lyndon Bonner (1) 
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Table 1:  Phase 3 Meetings and Presentations as of October 31, 2013 

Aventura Mayor Susan Gottlieb & Manager 
Eric Soroka (1) 

North Miami Deputy Manager Lumane 
Pluviose-Claude (1) 

MPO Chair / County Commissioner Chair Joe 
Martinez (2) 

MPO Vice Chair/ MDX Board Member 
Maritza Gutierrez (2) 

MPO Member/ Aventura Commissioner Zev 
Auerbach (1) 

MPO Member/ County Commissioner Audrey 
Edmonson (3) 

MPO Member / County Commissioner Sally 
Heyman (1) 

MPO Member/ County Commissioner Xavier 
Suarez (1) 

MPO Member/ Hialeah Mayor Carlos 
Hernandez & Streets Division Director Jorge 
Hernandez (1) 

MPO Member/ Miami Beach Mayor Matti 
Bower, Transportation Manager Jose 
Gonzalez & Economic Development Director 
Kevin Crowder (1) 

MPO Member/ County Commissioner Bruno 
Barriero (1) 

 

TotalTotalTotalTotal    19191919    
Board UpdatesBoard UpdatesBoard UpdatesBoard Updates    
MPO Board (6) MPO Director & Staff (3) 
MPO Staff/Transportation Systems Manager 
(4) 

Miami Downtown Development Authority (1) 

Downtown Miami Intermodal Terminal Study 
Advisory Committee (1) 

MPO Transportation Technical Advisory 
Committee (TPTAC) (3) 

MPO Transportation Planning Council (TPC) 
(2) 

MPO Citizens Transportation Advisory 
Committee (CTAC) (2) 

MPO Freight Transportation Advisory 
Committee (FTAC) (1) 

 

TotalTotalTotalTotal    23232323    
Station Planning MeetingsStation Planning MeetingsStation Planning MeetingsStation Planning Meetings    
Miami-Dade County Planning & Zoning (1) Miami-Dade County Urban Design Center (1) 
Miami Government Center Station 
Coordinating (1) 

Miami (2) 

Miami Beach & Miami-Dade Transit (1) 
Intermodal Center Meeting with the Miami-
Dade MPO & Miami Dade Transit (1) 

North Miami (2) Economic & Market Analysis (1) 
North Miami Beach (3) Aventura (2) 

TotalTotalTotalTotal    15151515    
CRAsCRAsCRAsCRAs    
Omni / Overtown / Park West CRA (1)  

TotalTotalTotalTotal    1111    
DevelopersDevelopersDevelopersDevelopers    
Dacra (1) Turnberry Associates (1) 

TotalTotalTotalTotal    2222    
Public MeetingsPublic MeetingsPublic MeetingsPublic Meetings    
Greater Miami Chamber of Commerce 
Transportation & Infrastructure Committee (1) 

CITT Transportation Summit (1) 

TotalTotalTotalTotal    2222    
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Table 1:  Phase 3 Meetings and Presentations as of October 31, 2013 

BROWARD COUNTYBROWARD COUNTYBROWARD COUNTYBROWARD COUNTY    
Board UpdatesBoard UpdatesBoard UpdatesBoard Updates    
MPO Board (5) MPO Director (1) 

MPO Transit Workshop (1) 
MPO Community Involvement Roundtable 
(CIR) (5) 

MPO Technical Coordinating Committee 
(TCC) (5) 

City of Fort Lauderdale Commission (1) 

TotalTotalTotalTotal 18181818    
Station Planning MeetingsStation Planning MeetingsStation Planning MeetingsStation Planning Meetings    
Pompano Beach (5) Fort Lauderdale (2) 
Fort Lauderdale Airport (1) Oakland Park (2) 
Wilton Manors (3) Wilton Manors Transit Workshop (1) 
Dania Beach (2) Deerfield Beach (2) 
Hallandale Beach (2) Hollywood & CRA (2) 
Pompano Beach Economic & Market Analysis 
(1) 

 

TotalTotalTotalTotal    23232323    
DevelopersDevelopersDevelopersDevelopers    
Cymbal Development (1)  

TotalTotalTotalTotal    1111    

PALM BEACH COUNTYPALM BEACH COUNTYPALM BEACH COUNTYPALM BEACH COUNTY 

Elected OfficialsElected OfficialsElected OfficialsElected Officials    
Riviera Beach Councilman Shelby Lowe (1) Hypoluxo Mayor & Developers Association (1) 
SFRTA Board Chairman/ Commissioner 
Steven Abrams (1) 

MPO Member Commissioner Karen Marcus 
(1) 

MPO Chair Jupiter Councilor Robert 
Friedman (1) 

MPO Deputy Chair Boca Raton Deputy Mayor 
Susan Haynie (1) 

TotalTotalTotalTotal    6666    
Station Planning MeetingsStation Planning MeetingsStation Planning MeetingsStation Planning Meetings    
West Palm Beach (2) Lake Park (2) 
Lake Worth (2) Boynton Beach (2) 
Boynton Beach  Economic & Market Analysis 
(1) 

Riviera Beach Director of Community 
Development (1) 

Delray Beach (2) Palm Beach Gardens (3) 
Boca Raton (2) Latana (2) 
Jupiter (3) Delray Beach Economic & Market Analysis (1) 
Jupiter Economic & Market Analysis (1) Boca Raton Economic & Market Analysis (1) 
St. Mary’s Hospital (1) Riviera Beach (2) 

TotalTotalTotalTotal    28282828 
Board UpdatesBoard UpdatesBoard UpdatesBoard Updates    
MPO Board (6) MPO Director (1) 
MPO Technical Advisory Committee (TAC) (7) MPO Citizens Advisory Committee (CAC) (3) 

TotalTotalTotalTotal    17171717    
GRAND TOTALGRAND TOTALGRAND TOTALGRAND TOTAL    276 MEETINGS276 MEETINGS276 MEETINGS276 MEETINGS    
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Table 2:  Meetings and Presentations Prior to Request to Enter Project Development 

11/1/13 – 12/31/13 

All MPO Board & Committee PresentationsAll MPO Board & Committee PresentationsAll MPO Board & Committee PresentationsAll MPO Board & Committee Presentations    
Miami-Dade MPO Board (1) Palm Beach MPO Board (1) 
Miami-Dade  MPO (CTAC) (1) Palm Beach MPO CAC (1) 
Broward County MPO Board (1) Palm Beach County TAC (1) 
Miami-Dade MPO TPC (1)  

TotalTotalTotalTotal    7777    
InteragencyInteragencyInteragencyInteragency 
Northwood CRA Workshop (1) All Aboard Florida (1) 
West Palm Beach Commission (1) Fort Lauderdale Central City CRA (1) 
Finance Subcommittee (2) PI/O Subcommittee (1) 
Technical Subcommittee (1)  

TotalTotalTotalTotal    8888    
RegionalRegionalRegionalRegional    
TCRPC (1) SFRPC (1) 
SFRTA TPC (1) SFRTA (1) 

TotalTotalTotalTotal 4444 
Elected Officials (and/or Representative) BriefingsElected Officials (and/or Representative) BriefingsElected Officials (and/or Representative) BriefingsElected Officials (and/or Representative) Briefings    

TotalTotalTotalTotal 15151515 
GRAND TOTALGRAND TOTALGRAND TOTALGRAND TOTAL    33334444    MEETINGSMEETINGSMEETINGSMEETINGS    

    
6.0 Special Public Involvement 

Requirements 

 

6.1 Requests For Information/ 

Comments 

From time to time there have been 
requests for information (RFIs) or 
comments from members of the public 
about various aspects of the project. 
Comments were received by the public 
involvement subconsultants via telephone 
or E-mail, or submitted through the 
project website. These requests received 
tracking numbers and are kept in a log 
and incorporated into the project 
summary. 
 
The log notes the date a question or 
comment is received and lists the 
individual’s name, address, telephone 
number and E-mail address. If it is a 

routine question it is answered directly by 
a member of the public involvement team. 
If a question is complex it is relayed to the 
appropriate project team member(s). 
Comments are acknowledged within ten 
working days of their receipt and are sent 
by E-mail whenever possible. If the 
response to a comment requires research, 
the individual receives an 
acknowledgement and is told when an 
answer can be expected.  

 
Communikatz also responded to RFIs and 
provided background information to 
transportation beat reporters for the three 
major metropolitan daily newspapers 
serving the corridor; business 
publications; trade and professional 
journals; specialty media; and TV news 
reporters. 
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6.2 Project Website 

The project website, http://tri-
railcoastallinkstudy.com/ conforms to 
FDOT and ADA Section 508 policy and to 
NEPA standards in anticipation of the 
start of the FTA Project Development 
phase. A website working group was 
formed to assure coordination between 
the FDOT/Tri-Rail Coastal Link Study 
(NEPA website) and the SFRTA website. 
The group recommends to the Project 
Steering Committee (PSC) which data 
and visuals to use as well as the protocol 
for revising them. Relevant materials 
from Phases 1 and 2 of the project are 
available in archives, and materials 
prepared for Phase 3 are uploaded to the 
site, including PowerPoint presentations 
and other graphic materials.  
 
During Project Development, meeting 
notices will continue to be posted on the 
home page and meeting notes will be 
available. Questions or comments from 
public meetings and the responses will be 
posted as well so interested parties can 
access the information. Fact sheets and 
newsletters will be posted in English, 
Spanish and Creole. There will also be 
links to other transportation agencies, to 
websites of the cities through which the 
corridor passes, and to chambers of 
commerce and other community-based 
organizations. The website will also serve 
to host electronic meetings and webinar-
style sessions to reach as many members 
of the public as possible in an efficient 
and cost-effective manner. 

    

7.0 Public Involvement 

Program Management 

 

7.1 Public Involvement/Outreach 

Subcommittee 

In March 2013 the PSC created three 
Subcommittees: Technical, Financial and 
Public Information/Outreach (PI/O). The 
PI/O Subcommittee meets bi-monthly. 
One of its objectives is to develop a Public 
Involvement/Outreach action plan that 
will carry through Project Development. 
It will also update the Frequently Asked 
Questions (FAQs) for posting on the 
website and enhance the project map. 

 

7.2 Public Involvement Summary 

Report 

Communikatz has compiled a Public 
Involvement Summary Report of the Tri-
Rail Coastal Link Study documenting all 
meetings and presentations scheduled 
and facilitated by members of the Public 
Involvement team during Phase 3. The 
binder also includes the master schedule, 
sign-in sheets, meeting notes and any 
other deliverables. Copies of the binder 
will be submitted to FDOT District Four 
at the conclusion of Phase 3. 
 

8.0  Evaluation  

Evaluation was an ongoing process during 
the course of the TRCL Study. There has 
been ample opportunity to reflect on 
lessons learned, so as to make any needed 
changes regarding future meetings or how 
the project information is presented.  
 
 
 
 
 
 

http://tri-railcoastallinkstudy.com/
http://tri-railcoastallinkstudy.com/
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9.0  Deliverables 

Public Involvement deliverables developed 
during Phase 3 include: 

• Public Involvement Public Involvement Public Involvement Public Involvement Summary Summary Summary Summary ReportReportReportReport    
• DatabaseDatabaseDatabaseDatabase    

o Public meeting venues    
o Federal, state and local officials and    

agencies    
o Major stakeholders and project     

sponsors    
o Homeowner and condo association    

officers 
o Civic association officers    
o Business association officers    

•••• Meeting Meeting Meeting Meeting MMMMaterialsaterialsaterialsaterials    
o Agendas    
o Sign-in sheets    
o Meeting notes/summaries 

•••• WebsiteWebsiteWebsiteWebsite    
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Tri-Rail Coastal Link Partnership  FINAL 
Memorandum of Understanding - Roles & Responsibilities  Page 1 of 14 

 

MEMORANDUM OF UNDERSTANDING 1 
 2 

Between 3 
 4 

PALM BEACH METROPOLITAN PLANNING ORGANIZATION,  5 
BROWARD METROPOLITAN PLANNING ORGANIZATION,  6 

MIAMI‐DADE METROPOLITAN PLANNING ORGANIZATION,  7 
SOUTHEAST FLORIDA TRANSPORTATION COUNCIL, 8 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY,  9 
FLORIDA DEPARTMENT OF TRANSPORTATION,  10 

SOUTH FLORIDA REGIONAL PLANNING COUNCIL, AND 11 
TREASURE COAST REGIONAL PLANNING COUNCIL 12 

 13 
For 14 
 15 

TRI‐RAIL COASTAL LINK SERVICE 16 
 17 

PRELIMINARY PROJECT DEVELOPMENT, PROJECT DEVELOPMENT,  18 
ENGINEERING AND CONSTRUCTION PHASES; FUNDING; 19 

PUBLIC OUTREACH; PROJECT SPONSORSHIP; AND OPERATING AGENCY 20 
 21 
 22 
This Memorandum of Understanding (MOU) is entered into by and among the Palm Beach 23 
Metropolitan Planning Organization (Palm Beach MPO), Broward Metropolitan Planning 24 
Organization (Broward MPO), Miami-Dade Metropolitan Planning Organization (Miami-Dade 25 
MPO), Southeast Florida Transportation Council (SEFTC), Florida Department of 26 
Transportation (FDOT), South Florida Regional Transportation Authority (SFRTA), South 27 
Florida Regional Planning Council (SFRPC), and Treasure Coast Regional Planning Council 28 
(TCRPC).  Hereinafter, these agencies are referred collectively as the “Parties.”   29 

 30 
The Parties wish to continue the efforts already underway to improve mobility in the region 31 
which have involved unprecedented state, regional and local stakeholder collaboration and 32 
coordination, including the Parties’ ongoing efforts to identify optimum multimodal alternatives 33 
for a balanced transportation system and to support local and regional land use plans. 34 

 35 
The development of a multimodal transportation system within the southeast Florida region 36 
involves numerous transportation agencies and stakeholders and is a complex undertaking. Each 37 
of the Parties brings unique knowledge, skills, and abilities which are necessary for successful 38 
completion and ultimate implementation of the Project.  39 

The Parties acknowledge the potential transportation, economic, social, and environmental 40 
benefits of the reintroduction of passenger service along an 85-mile section of the Florida East 41 
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Coast (“FEC”) Railway corridor between downtown Miami and Jupiter.  The proposed premium 42 
transit service generally described by the on-going South Florida East Coast Corridor (“SFECC”) 43 
Study has been named, by agreement of the parties, the Tri-Rail Coastal Link Service (the 44 
“Project”).   45 

The Project will connect the urban core of 28 densely-populated municipalities in eastern Miami-46 
Dade, Broward, and Palm Beach Counties. It will improve north-south mobility, encourage 47 
stronger east-west connections, promote redevelopment and revitalization, enhance and integrate 48 
existing Tri-Rail service, and enhance freight movement. Reintroducing passenger service in the 49 
FEC corridor will provide an efficient option to driving on congested streets and highways and a 50 
much-needed integrated transportation link.  51 

The Palm Beach MPO, Broward MPO, and Miami-Dade MPO (collectively referred to herein as 52 
the “MPOs”) have allocated funding towards the Project.  It is acknowledged the Project will 53 
require certain approvals consistent with the Federal planning role of MPOs, including the 54 
Project’s placement into the local and regional fiscally-constrained Long Range Transportation 55 
Plans (LRTPs) and the determination of a “Locally Preferred Alternative” (LPA). 56 
 57 
Exhibit “A” of this MOU identifies the roles and responsibilities of the major items, work tasks, 58 
and project phases associated with implementation of the “Project,” which will include the 59 
following:  Preliminary Project Development; Project Development; Engineering; Construction; 60 
Funding; Public Outreach; Project Sponsorship (with the Federal Transit Administration (FTA), 61 
which is anticipated to be the lead federal agency); and Operations. 62 

 63 
The purpose of this MOU is to develop a multi-agency partnership for undertaking the Project.  64 
This includes, but is not limited to:  65 
 66 

 Establishing an Executive Steering Committee and Sub-Committees with specific responsibilities 67 
and regularly scheduled meetings, 68 

 Clarifying the roles and responsibilities of the Parties relative to the Project, 69 
 Clarifying the involvement of the Parties relative to the Project,  70 
 Improving the efficiency by which Project activities are conducted, 71 
 Scheduling regular Project updates to the involved Boards and agencies as deemed necessary by 72 

the Executive Steering Committee,  73 
 Presenting and advancing the Project with a unified voice, 74 
 Coordinating technical studies and evaluations, 75 
 Coordinating outreach to the public, municipalities, and other involved stakeholders, 76 
 Collaborating on innovative approaches to a Funding Framework for the Project, 77 
 Maximizing the Region’s competitiveness in securing potential Federal funding for the project, 78 
 Clarifying communication/coordination with the involved privately owned railroads, and 79 
 Managing the funding and administration relating to the Project. 80 
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The Parties hereby mutually agree and express their understanding of the following components: 81 

1. Executive Steering Committee:  Prior to the beginning of the Project Development 82 
Phase, the Parties shall establish an Executive Steering Committee to provide guidance 83 
and direction for the Project and to serve as a liaison to their respective agencies. The 84 
Parties shall select up to two senior level representatives to serve as members of the 85 
Committee, and all Parties shall participate fully in this Committee, including providing 86 
staff and technical support to the Committee as deemed necessary.  The Executive 87 
Steering Committee is intended to include additional representation from the three county 88 
transit agencies to provide strategic input on regional and local transportation issues.  The 89 
Executive Steering Committee should meet no less than bi-monthly to discuss Project 90 
status, issues facing the Project and to develop strategies for resolving Project-related 91 
challenges. 92 
 93 

2. Project Roles and Responsibilities:  The roles and responsibilities of the Parties in 94 
conducting the Project shall be as follows: 95 
 96 
A. All Parties shall ensure that the Project is coordinated and consistent with all local, 97 

regional, and state transportation plans. 98 
 99 

B. All Parties shall seek to reach consensus on key project issues and work cooperatively 100 
towards resolving any conflicts that may arise. 101 

 102 
C. All Parties shall ensure that the overall Project Development milestone schedule (two 103 

year required timeline by FTA) is maintained throughout the project. A schedule with 104 
key milestones (FTA documentation, public meetings, etc.) will be developed by 105 
FDOT and reviewed by the Executive Steering Committee. The Sub-Committees will 106 
ensure project development activities are consistent with the overall Project 107 
Development schedule. 108 

 109 
D. SFRTA will coordinate with FDOT on the rail operations planning and engineering to 110 

support the analysis of alternatives, particularly as it affects existing commuter rail 111 
services. 112 

 113 

E. FDOT and SFRTA will jointly present regular Project updates quarterly to the MPOs, 114 
SEFTC, and SFRTA boards and semi-annually to the SFRPC and TCRPC boards.  115 

 116 
F. Executive Steering Committee:  FDOT will coordinate the Executive Steering 117 

Committee as described above, in collaboration with SFRTA, through the Project 118 
Development Phase.  SFRTA will coordinate the Executive Steering Committee, in 119 
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collaboration with FDOT, through the Engineering and Construction Phases.  120 
Additional technical input as appropriate will be coordinated with Florida East Coast 121 
Industries (FECI).  The Executive Steering Committee will report back to the MPOs 122 
and SEFTC for local and regional direction. 123 

 124 
G. Project Sub-Committees:  Three Sub-Committees will serve under the Executive 125 

Steering Committee to facilitate more detailed discussions about certain aspects of the 126 
project as follows: 127 

 128 
a. The Financial Sub-Committee, to be coordinated by the SFRTA, will develop 129 

a financial and funding plan for the Project, including local contributions.  130 
b. The Technical Sub-Committee, to be coordinated by the FDOT, will review 131 

and discuss the numerous technical details of the project.  132 
c. The Public Outreach Sub-Committee, to be coordinated by the Regional 133 

Planning Councils (RPCs), will craft and disseminate materials for general 134 
public outreach efforts. 135 

 136 
All Sub-Committees shall utilize the technical resources of the Project team to ensure 137 
information and data consistency.  138 
 139 
All Sub-Committees shall report back to the Executive Steering Committee. 140 
 141 
All Sub-Committees shall include representation by the three MPOs. 142 
 143 

H. Preliminary Project Development Phase: FDOT shall have the primary 144 
responsibility to lead and complete the Preliminary Project Development Phase, 145 
including the completion of the “South Florida East Coast Corridor Study.” This 146 
study, which represents “preliminary project development” (formerly known as an 147 
“alternatives analysis”), includes the traditional steering of the planning activities 148 
leading to a formal request to Federal Transit Administration (FTA) for the project to 149 
enter the “project development” phase (which includes the NEPA process).  SFRTA, 150 
in conjunction with FDOT and the MPOs, will transmit a letter to FTA on behalf of 151 
the Parties requesting entry into the Project Development Phase and indicating the 152 
SFRTA will be the future Project Sponsor. Concurrence from the MPOs shall be 153 
secured for the Project prior to this request to FTA.   154 

 155 

During the Preliminary Project Development and Project Development Phases, FDOT 156 
shall serve as contract manager for the Project, administer Project funds, oversee all 157 
technical and environmental components, and insure that the Project’s procurement 158 
process is consistent with applicable federal, state and local regulations and that 159 



 
Tri-Rail Coastal Link Partnership  FINAL 
Memorandum of Understanding - Roles & Responsibilities  Page 5 of 14 

 

appropriate billing procedures are implemented.  FDOT will coordinate directly with 160 
SFRTA for technical support, as well as Project presentations, workshops, and 161 
hearings.  General oversight for the Project will be provided by SEFTC.   162 

 163 
I. Project Development Phase:  FDOT shall have the primary responsibility for 164 

completing all activities associated with the Project Development Phase, including 165 
the National Environmental Policy Act (NEPA) process.  FDOT will coordinate this 166 
effort directly with the SFRTA, including technical support and all presentations, 167 
workshops, and hearings.   Following approval of an LPA by the Palm Beach MPO, 168 
Broward MPO, and Miami-Dade MPO, FDOT shall submit final NEPA 169 
documentation to FTA.  Upon approval of the NEPA document, SFRTA, on behalf of 170 
the Parties, shall submit a request to FTA to enter the Engineering Phase.  171 
 172 
FDOT and the SFRTA will coordinate with the Executive Steering Committee  173 
regarding coordination with local governments addressing station locations, land use, 174 
future transit oriented development opportunities, and related matters. Additional 175 
technical input as appropriate will be coordinated with FECI.   176 
 177 

J. Design, Engineering and Construction Phases:  SFRTA shall have the primary 178 
responsibility to lead the Engineering and Construction Process.  SFRTA will 179 
coordinate this effort directly with FDOT.  Oversight for this Process will be provided 180 
by the Executive Steering Committee.  Prior to the submittal of an FTA request to 181 
advance the Project into the Engineering Phase, the Project shall be endorsed by the 182 
MPOs, and it shall be included in the “Cost Feasible” plans of the MPOs and SEFTC 183 
(referred to as “fiscally constrained plans” in the MAP-21 legislation).  184 

 185 
K. Public Outreach Process:   186 
 187 

a. General Public Outreach:  SFRPC and TCRPC shall have the primary 188 
responsibility for the coordination and implementation of a general public 189 
outreach and education program.  This shall include development and 190 
facilitation of a “Corridor Coalition” to assist with identification of project 191 
leaders, provide project advocacy, and secure public input.  The RPCs will 192 
provide all public materials to FDOT for review to ensure NEPA compliance. 193 
A public involvement schedule for NEPA requirements (public meetings, 194 
advertising deadlines, etc.) will be developed by FDOT and coordinated with 195 
the RPCs. FDOT will retain responsibility for responding to and maintaining 196 
records for all public comments during the NEPA process. The public 197 
outreach effort will be supported by and coordinated with FDOT, SFRTA, 198 
SEFTC, and the MPOs. 199 
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 200 
b. Procedural Public Outreach:  The lead coordinating agency responsible for 201 

a particular phase of the Project (e.g., FDOT for the Project Development 202 
Phase; SFRTA for the Engineering and Construction Phases) will facilitate the 203 
required procedural public outreach for said phase (e.g., NEPA public 204 
hearings, notices mailed to affected property owners).  The RPCs will provide 205 
assistance for this specific public outreach as appropriate.  All public outreach 206 
activities will be coordinated with the Executive Steering Committee. 207 
 208 

L. Negotiations with Florida East Coast Industries (FECI):  Speaking with a “unified 209 
voice” for the Region, FDOT and SFRTA shall be equally responsible for 210 
negotiations with Florida East Coast Industries (FECI) regarding all aspects of the 211 
Tri-Rail Coastal Link service.  Both FDOT and SFRTA will provide legal and 212 
technical support as necessary for completion of negotiations. 213 
 214 

M. Project Finance Plan:  Through the Executive Steering Committee, FDOT shall 215 
have the primary responsibility to develop a general funding framework which will 216 
include anticipated federal, state, and local shares.  Through the Financial Sub-217 
Committee, SFRTA shall have the primary responsibility for project financing, 218 
including the development of a conceptual project finance plan that addresses capital 219 
costs, access fees, operations/maintenance costs, and local contributions.  FDOT and 220 
SFRTA will collaborate upon these efforts, which will occur simultaneously 221 
throughout the course of the Project.  The Project Finance Plan will be coordinated 222 
with and integrated into ongoing MPO finance planning and be presented to the 223 
MPOs for approval.  Approval will be sought by the Executive Steering Committee 224 
and all affected funding parties at the federal, state, county, and municipal levels, as 225 
well as other sources that may be identified, and ultimately brought to the MPOs for 226 
inclusion in their Cost Feasible Plans and Transportation Improvement Plans (TIPs) 227 
per federal law. 228 

 229 
N. Project Funding:  Funding for the Project Development Phase of the Project is 230 

included in the FDOT five-year work program.  The Executive Steering Committee 231 
shall pursue all sources of capital money to fund the remaining phases of Engineering 232 
and Construction.  Operations and maintenance costs shall be a local and regional 233 
responsibility.  FDOT shall have no obligations to fund operations and maintenance 234 
costs for the Project. 235 

 236 
O. Federal Funding Application Process:  SFRTA shall have the primary 237 

responsibility for negotiating and acquiring a Full Funding Grant Agreement (FFGA) 238 
with the FTA, should the project require New Starts/Small Starts or capital funding 239 
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through the FTA.  SFRTA will be identified as the Project Sponsor and “Designated 240 
Recipient” for the award of any Federal funds for the Project.  FDOT will be 241 
responsible for assembling the project information and producing all technical 242 
documentation for entry into the Project Development and Engineering Phases, 243 
including New Starts technical worksheets and data. SFRTA will review all project-244 
related documentation prior to its submittal to FTA.   245 

 246 
Once the Project is approved to enter the Project Development Phase, FDOT, in 247 
coordination with SFRTA, will lead all technical discussions with FTA through the 248 
Project Development Phase.  Once the Project is approved to enter the Engineering 249 
Phase, SFRTA, in coordination with FDOT, will lead all technical discussions with 250 
FTA once the Project is approved for the Engineering Phase.   251 
 252 
Additional technical input as appropriate will be coordinated with FECI.  General 253 
oversight for all Federal funding applications will be provided by the Executive 254 
Steering Committee. 255 
 256 

P. Operations Phase.  The Project is anticipated to result in expanded and integrated 257 
commuter rail passenger service on the South Florida Rail Corridor (Tri-Rail) as well 258 
as new service on the FEC rail corridor (Tri-Rail Coastal Link) and that these services 259 
would become an important part of the regional transportation system.  Accordingly, 260 
it is the intent of all Parties that SFRTA be the Operating Agency of the Tri-Rail 261 
Coastal Link commuter rail passenger service in South Florida and that it have the 262 
primary responsibility for the service.     263 
 264 

The various components of the SFECC Project Process, as identified above, are 265 
illustrated in the graphic contained in Exhibit A. 266 
 267 

3. Involvement by the Parties in the Project:  The Project shall be conducted with the 268 
involvement of, and in cooperation with, the Parties at each stage of the Project.  269 
Approval from the Executive Steering Committee must be obtained at each of the major 270 
Project milestones.  The major milestones for the purposes of the MOU on this Project 271 
include: 272 
 273 

A. Board Meeting Presentations 274 
B. FTA Presentations 275 
C. Strategy and schedule for the Project Development and related environmental analysis 276 

for the Project under NEPA 277 
D. Submission of the Project Development letter and supporting documentation to FTA 278 

for the Project 279 
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E. Development and refinement of the Build Alternatives for the NEPA process 280 
F. Preliminary funding plan with the regional stakeholders 281 
G. Endorsement from MPOs prior to requesting FTA approval to enter Project 282 

Development and/or Engineering Phases 283 
H. Public Workshop and Hearing materials for the NEPA process 284 
I. Executive Steering Committee recommendation of an LPA to the MPOs 285 
J. Submission of the draft NEPA document to the FTA 286 
K. Schedule for the Next Phase of the Project Process, Engineering, in compliance with 287 

FTA requirements including the preliminary funding plan for the Project 288 
 289 

4. Through this MOU, the Parties express their mutual intent to move in a diligent, efficient, 290 
and thorough manner to develop the Project, but understand that this MOU is, by its 291 
nature, an understanding outlining commitments to be made in this process and the 292 
Parties understand and agree that notwithstanding anything to the contrary contained in 293 
this MOU, this MOU shall impose no legally enforceable contractual obligations or other 294 
obligations on any of the Parties.  Each of the parties agrees to pursue maximum 295 
cooperation and communication to ensure that the planning, design, financing, and 296 
implementation of passenger rail service fully complies with applicable federal and state 297 
requirements and results in a minimum duplication of effort.  298 

 299 

5. This MOU shall take effect when approved by all Parties on the last date shown below, 300 
and shall expire upon Project Implementation or upon sixty (60) days notice of 301 
termination by any Party. The Understanding may be extended in writing by the Parties. 302 
 303 

 304 
  305 
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FOR THE BROWARD METROPOLITAN PLANNING ORGANIZATION 

AGREEMENT BETWEEN THE BMPO AND OTHER REGIONAL PARTIES FOR A 
MEMORANDUM OF UNDERSTANDING FOR THE TRI-RAIL COASTAL LINK 
PARTNERSHIP 

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement on the 
respective dates under each signature: MPO, signing by and through its Chair and Executive 
Director, attested to and duly authorized to execute same. 

By:-~~· "'--·~~::...::::.-...>~Lt4=-=, :....:::_· ~-v-G---"'---
Richard Blattner, Chair 

This g day of fVIA-'/ '2013. 

APPROVED AS TO FORM AND LEGAL 
SUFFICIENCY FOR THE USE OF AND 

RELa::/k/D 
MPO General Counsel 
Weiss Serota Helfman Pastoriza 
Cole & Boniske, P.L. 

Tri-Rail Coastal Link Partnership 
Memorandum of Understanding - Roles & Responsibilities 

This q day of tv) A-j 

\...._ ______ ./ 

'2013. 

FINAL 
Page 10 of 14 
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 482 
EXHIBIT A 483 

 484 
Graphic Illustration of the Roles, Process & Timeline for the 485 

“Tri-Rail Coastal Link” Service 486 
 487 
 488 

 489 
 490 

 491 
 492 
 493 

 494 



MPO RESOLUTION #44-13 

Agenda Item 6.B.6 
As Amended 

RESOLUTION ADVANCING THE TRI-RAIL COASTAL LINK SERVICE 
INTO THE PROJECT DEVELOPMENT PHASE 

WHEREAS, the Interlocal Agreement creating and establishing the Metropolitan Planning Organization 
(MPO) for the Miami Urbanized Area requires that the MPO provide a structure to evaluate the adequacy of the 
transportation planning and programming process; and 

WHEREAS, the Transportation Planning Council (TPC) has been established and charged with the 
responsibility and duty of fulfilling the aforementioned functions; and 

WHEREAS, the TPC has reviewed the Tri-Rail Coastal Link Service study results, made a part hereof, 
and finds it consistent with the goals and objectives of the Transportation Plan for the Miami Urbanized Area; and 

WHEREAS, the Florida East Coast Industries, Inc. (FECI) is expected to implement, in 2015, "All Aboard 
Florida" (AAF), a new inter-city rail passenger service between Miami and Orlando with intermediate stops in 
Fort Lauderdale and West Palm Beach where it currently provides vital freight rail services in Southeast Florida; 
and 

WHEREAS, the South Florida Regional Transportation Authority (SFRTA) operates the Tri-Rail 
commuter rail service in Miami-Dade, Broward and Palm Beach counties on the CSX rail corridor; and 

WHEREAS, an eight-party Memorandum of Understanding (MOU) for the Tri-Rail Coastal Link Service 
was executed which establishes the Tri-Rail Coastal Link Partnership including FDOT, SFRTA, Miami-Dade 
MPO, Broward MPO, Palm Beach MPO, Southeast Florida Transportation Council, and the South Florida and 
Treasure Coast Regional Planning Councils; and 

WHEREAS, the Tri-Rail Coastal Link Service MOU requires the project obtain concurrence from the 
Miami-Dade, Broward, and Palm Beach MPOs at major project milestones; and 

WHEREAS, through these efforts an integrated complementary system of transit services will be provided 
for existing and future travel markets along the densely developed FEC corridor, 

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BOARD OF THE 
METROPOLITAN PLANNING ORGANIZATION FOR THE MIAMI URBANIZED AREA: 

SECTION 1. That Tri-Rail Coastal Link Service is hereby approved for advancement into the Project 
Development Phase. 

SECTION 2. That FDOT is hereby requested to submit the request to the Federal Transit Administration 
(FTA), on behalf of the Tri-Rail Coastal Link Partnership, for the Tri-Rail Coastal Link Service to enter into the 
Project Development Phase. 

SECTION 3. That FDOT is requested to return within six months to the Miami-Dade MPO with a 
complete project funding plan which shall include the participation and support of municipalities along the 
corridor. 

SECTION 4. That FDOT is requested to complete the Project Development Phase within two (2) years 
upon approval, consistent with federal guidelines under MAP-21. 

SECTION 5. That FDOT is requested to return to the Miami-Dade, Broward and Palm Beach MPO 
Governing Boards for the selection of the Locally Preferred Alternative (LP A), which will include details as to 



project financing, during the Project Development Phase as per the Tri-Rail Coastal Link Service MOU. 
SECTION 6. That FDOT examine during the Project Development phase of the Tri-Rail Coastal Link 

Service a southbound link to the Hialeah Marketplace Station. 

The adoption of the foregoing resolution was moved by Board Member Maurice Ferre. The motion was 
seconded by Board Member Francis Suarez, and upon being put to a vote, the vote was as follows: 

2013. 

Chairwoman Rebeca Sosa-Aye 
Vice C hairman O liver G. Gilbert, Ill-Aye 

Board Member Bruno A. Barreiro -Nay Board Member Barbara J. Jordan -Absent 
Board Member Lynda Bell -Aye Board Member Philip Levine -Aye 
Board Member Esteban Bovo Jr. -Aye Board Member Jean Monestime -Aye 
Board Member Jose "Pepe" Diaz -Absent Board Member Dennis C. Moss -Aye 
Board Member Audrey M. Edmonson -Absent Board Member Javier D. Souto -Aye 
Board Member Maurice Ferre -Aye Board Member Francis Suarez -Aye 
Board Member Perla Tabares Hantman -Aye Board Member Xavier L. Suarez -Absent 
Board Member Carlos Hernandez -Aye Board Member Lucic M. Tondreau -Aye 
Board Member Sally A. Heyman -Absent Board Member Juan C. Zapata -Aye 

The Chairperson thereupon declared the resolution duly passed and approved this 12th day of December, 

By~~~-+i~ 
Zainab Salim, Clerk 

MPO 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING: NOVEMBER 22, 2013 

AGENDA ITEM REPORT 
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SFRTA RESOLUTION # 13-03 
SUPPORTING TRI-RAIL COASTAL LINK  

(ON THE FEC CORRIDOR)  
TO ENTER INTO THE PROJECT DEVELOPMENT PHASE  

 
REQUESTED ACTION: 
 
MOTION TO APPROVE:  South Florida Regional Transportation Authority (SFRTA) 
Resolution # 13-03 supporting the Florida Department of Transportation’s (FDOT) request to 
the Federal Transit Administration (FTA) for the Tri-Rail Coastal Link (TRCL) Service to enter 
the “Project Development” phase.    
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The purpose of this agenda item is to request approval of a resolution of support to move the 
TRCL project into the Project Development phase, which is consistent with FTA guidelines and 
the previously executed multi-party Memorandum of Understanding (MOU) for TRCL Service.  
Specifically, the resolution supports a joint FDOT/SFRTA letter of request to the FTA (on 
behalf of the Southeast Florida region and the TRCL Partnership) for the TRCL project to enter 
into the Project Development phase.   
 
The resolution also encourages Metropolitan Planning Organization (MPO) actions to support 
TRCL’s advancement into the Project Development phase.  Such MPO action is consistent with 
FTA guidelines and the previously approved multi-party Memorandum of Understanding 
(MOU) for TRCL Service.  TRCL resolutions seeking concurrence to enter the Project 
Development phase are being presented to the Broward, Miami-Dade, and Palm Beach MPOs, 
as well as SFRTA’s Governing Board and Planning Technical Advisory Committee (PTAC) 
during the months of November and December.  
 
An interagency MOU for the TRCL project was executed in May 2013 between FDOT, 
SFRTA, the region’s three MPOs and the South Florida and Treasure Coast Regional Planning 
Councils (RPCs).  As a result of strong public and stakeholder interest in the project, 
momentum for the TRCL service continues to grow.      
                 (Continued on Page 2) 
 
Department: Planning & Capital Development       Department Director: William L. Cross, P.E. 
Project Manager: Joseph Quinty, AICP           Procurement Director: Chris Bross 
 
EXHIBITS ATTACHED: Exhibit 1- SFRTA Resolution # 13-03 
          Exhibit 2- FDOT Presentation to MPO Boards (under separate cover) 
 
 
 









   
 

 

 

 

 

Greater Miami Chamber of Commerce 
1601 Biscayne Boulevard, Miami, FL 33132-1260 

305-350-7700 • Fax 305-374-6902 
www.MiamiChamber.com 

® 

 
December 3, 2013 
 
The Honorable Rebeca Sosa  
Chair, Miami-Dade MPO  
Stephen P. Clark Center 
111 NW 1st Street, Suite 220 
Miami, FL 33128  
  
Dear Commissioner Sosa: 
  
The Greater Miami Chamber of Commerce is writing in support of moving the Tri-Rail Coastal Link project, formerly known as the South Florida East 
Coast Corridor Study, into project development. 
 
The Greater Miami Chamber is South Florida’s largest business organization, reaching more than 400,000 employees through its member 
companies in the eighth largest marketplace in America.   The Chamber’s agenda is to support economic and business issues ranging from regional 
business development, international business development, leadership programs and governmental affairs 
 
The Greater Miami Chamber of Commerce has followed this Tri-Rail Coastal Link project with great interest - since it was the South Florida East 
Coast Corridor Study.  We are keenly aware of worsening traffic congestion on our major north-south arteries, including I-95 and US-1. Those 
roadways are built out and there is no possibility of continuing to add lanes for expanded capacity.   
 
This project could help alleviate some of that congestion and provide a reliable commute for many of our residents and visitors. The new passenger 
rail system would lessen air pollution, save on fuel costs for commuters and function in an environmentally sustainable manner. The new passenger 
rail system would open access to more job opportunities and greater mobility for the transit dependent members of our community. New 
development would also be spurred around passenger station areas, and we know there is already great interest in it in our community. This also is 
an opportunity to provide more jobs and expand the tax base, bringing more revenue to our community and strengthening our economy in an 
economically competitive manner.  
 
The eight partner agencies have signed a Memorandum of Understanding demonstrating strong stakeholder support for the project. We ask the 
members of the Governing Board of the Metropolitan Planning Organization to express their support for the Tri-Rail Coastal Link project 
development. Doing so will allow it to advance to the next phase, substantiate that it can qualify for federal funding, and bring us closer to finally 
getting a regional passenger rail system in the dense urban core of our fast-growing community 
 
As always, this Chamber stands ready to participate and support the actions necessary to maintain South Florida’s business and competitive 
climate. 
 
Sincerely, 

 
Barry E. Johnson 
President/CEO 
 
cc: FDOT District Six Secretary Gus Pego  

 







 

 

 

 

 

 
December 5, 2013 
 
 
The Honorable Rebeca Sosa, Chairperson 
 Miami-Dade Metropolitan Planning Organization 
111 NW 1st Street, Suite 220 
Miami, Florida 33128 
 
Dear Chairperson Sosa: 
 

I am pleased to provide this letter in support of the Tri-Rail Coastal Link Project, because of its potential 
to positively impact our quality of life, in particular our daily commute, our environment, and our 
economy.   

Impact on daily commute:  I have followed the evolution of this project with great interest since its 
inception as the South Florida East Coast Corridor Study.  My office is conveniently located in the heart of 
the City of Miami, a location that makes me keenly aware of the increasingly worsening traffic congestion 
on our major north-south arteries, including I-95 and US-1.   This project could help alleviate some of that 
congestion and provide a reliable commute for many of our residents and visitors.  The reality is that our 
roadways are built-out and it is neither possible nor feasible to add lanes for expanded capacity.   

Environmental Impact: The new passenger rail system would lessen air pollution, save on fuel costs for 
commuters and function in an environmentally sustainable manner and provide greater mobility for the 
transit-dependent members of our community.   

Economic Impact: The new passenger rail system would expand the tax base, provide much needed job 
opportunities to our community residents, bring more revenue to our community and strengthen our 
economy.  In addition, new development could also be spurred around passenger station areas, 
consistent with the successful transit village development model.   

I urge you and the members of the Governing Board of the Metropolitan Planning Organization (MPO) to 
express support for the Tri-Rail Coastal Link project.  Doing so will allow it to advance to the next phase, 
thus substantiate that it can qualify for federal funding, and bring us closer to finally getting a regional 
passenger rail system in the dense urban core of our fast-growing community. 
 
With Warm Regards, 
 

 
Gepsie M. Metellus,  
Executive Director 
 
Cc: Secretary Gus Pego, P.E. 
FDOT District Six 
 




